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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V
POLLUTION REPORT

DATE: MARCH 29, 1995
FROM: PETE GURIA, OSC, RESPONSE SECT:ION 2, CHICAGO, IL

TO:

D.DIETRICH-ATTN: T. JOHNSON, USEPA, OSWER, WASH. D.C..... (E-MAIL)
R.KARL-ATTN: DON BRUCE, USEPA, OSF, EERB, CHICAGO,IL..... (E-MAIL)
J.CISNEROS-ATTN: L.BEASELY, USEPA, ESS, EERB, CHICAGO,IL.{E-MAIL)
M.McCUE-ATTN: USEPA OFFICE OF PUBLIC AFFAIRS, CHICAGC,IL.(E-MAIL)

T.KRUEGER-ATTN: B.WARNING, USEPA, ORC, CHICAGO, IL...... (E-MAIL)
DUTY OFFICER NATIONAL RESPONSE CENTER, WASH. D.C........ (US-MAIL)
L.ROBERTSON, CITY of CHICAGO, DEPT. of ENVIRONMENT...... (VIA-FAX)
M.RETZLAFF, ILLINOIS ENVIRONMENTAL PROTECTION AGENCY....(VIA-FAX)
CHICAGO FIRE DEPARTMENT. .. ... ...ttt iiiieinnn (VIA-FAX)

SUBJECT: DAVID CHEMICAL SITE, REMOVAL ACTION, CHICAGO,IL
LATITUDE: 41°52°09.3" LONGITUDE: 87°44°30.4"

POLREP NO.: 12

SITE ID NO.: XG DELIVERY ORDER NO. : 5001-05-356
RESPONSE AUTHORITY: CERCLA NPL STATUS: NON-NPL

START DATE: OCTOBER 18, 1994

COMPLETION DATE:

1. SITUATION:

A. Disposal activities completed 3/28/95. All general cleanup
activities associated with drum/container removal completed
2/24/95. Concrete and soil sample results received and under
evaluation to determine further actions. Site has been
temporarily demobed while emergency response activities were
initiated at the Harrison Sheet Steel site located 200" to
the west.

B. The site has remained secure. Guards remain on-scene and
watch both DC and HSS sites. Weather has varied between rain
and snow. Natural deterioration of the roof of the building
getting worse and allowing precipitation to enter. All
rainwater entering is being contained within the building.

C. Command post to remain behind the DC building and utilized
for the HSS site. If necessary, bldg demolition to remove
floor concrete and soil contamination will take place once
HSS site is completed and command post demobilized.

2. ACTIONS TAKEN:

A. With the shipment of: 37 gal of phenol on 2/23, 15 cyds of
Chrome debris, 1,375 gal of Acid sludge, and 1,540 gal of
Base sludge on 2/24, 1,925 gal of Base/Neutral liquids on
2/27, and 5 cyds Chrome debris on 3/28, waste stream disposal
has been completed. See the attached Waste Disposal Summary
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L-cal fence contracter. G.F. Structures, comp.ste
installation of chain-link fences along all points of
pc33ible entry to the DC building by £/24,/9%.

Firnal analytical results, for concrete and sc¢il sampies,
received from Quanterra laboratory, North Canton, OH, on
3,13. Data is currently under review for removal action
levels and additional threat contaminants may pose. Initial
results reveal concrete floor contains elevated levels of
Cr+6.

Additional samples of Cr stained concrete blocks from the
walls of the building were collected on 3/21, and sent for
analysis for total and TCLP Cr on 3/27. This data will also
be evaluated for threat and remediation alternatives.

3. PLANS:

A.

4.

A.

5.

Continue evaluating soil and concrete extent of contamination
data to determine levels of hexavalent chromium, threats
posed to human health and the environment, and possible
removal action alternatives.

0OSC and ORC attorney to proposed AOC with the PRPs, Precision
Chrome, to conduct additional removal of concrete and soil
contamination if necessary.

KEY ISSUES:

If demolition of the building is necessary to remove elevated
levels of contamination in the concrete floor, block walls,
and underlying soil, then this action cannot begin until
removal activities at the HSS site are complete and the
command post demobed. HSS cleanup actions are expected to be
completed by 8/85.

0SC Guria and Ecology and Environment TAT member Robin have
been subpoenaed by the state of Illinois and are expected to
testify on 4/27 in the criminal trial against the DC property
owner and operator.

COSTS:

A. Case open;
B. Costs through 03/28/95;

BUDGETED IOTAL to DATE REMAINING

ERCS $ 837,775¢(1) $ 684,266.20 $ 153,508.80
TAT 108,000 94,090.18 13,909.82
USEPA-DIR 29,700 24,150.00 5,550.00
USEPA-INDR 54,900 48,985.65 5,914.35
TOTALS $1,030,75 $ 851,492.03 $ 178,882.97

(1) Includes a delivery order ceiling increase of $2090,000,
received 2/17.

END



WASTE DISFOSAL SUMMARY TABLE
DAVID CHEMICAL SITE

CHICAGO, IL
Waste Catagory Quantity Shipping Disposal Facility/
—— | Complete | _ Method | Location _
Chrome Debris 233 cy 03/28/95 Treatment and | Chem-Met/
disposal Wyandotte, MI
Base Solids 52 cy 01/09/35 Disposal EQ/Canton, MI
Crushed Drums 19 cy 02/10/95 Treatment and |Envirosafe/
disposal Oregon, OH
Base/Neutral 15,925 gal |02/27/95 Treatment Env. Services/
Liquid S.Bend, IN
Acid Liquid 2,100 gal 01/12/95 Treatment and |Research 0il/
disposal Cleveland, OH
Caustic Liquid 1,800 gal 01/16/95 Treatment and |Heritage/
disposal Lemont, IL
Chromic Acid 4,376 gal 01/23/95 Recycling InMetco/
Elwood City,
DA
Flammable 2,035 gal 01/18/95 Fuels blending {Heritage/
Liquid Lemont, IL
Flammable 1,760 gal 01/18/95 Fuels blending | Heritage/
Solids s Lemont, IL
}Aluminum Paste 3,250 gal 02/09/95 Fuels blending | Perma Fix/
Dayton, OH
Acid Sludge 1,375 gal 02/24/95 Treatment and |EQ/Belleville,
disposal MI ]
Base Sludge 1,925 gal 02/24/95 Treatment and |EQ/Belleville,
disposal MI
Nickle Liquid 200 gal 01/12/85 Treatment and {[U.S. Filter/
disposal Roseville, MN
Cyvanide Solid 55 gal 12/15/95 Treatment and ({Clean Harbors/
disposal E. Chicago, IL
Phenol 37 gal 02/23/35 Incineration Aptus/
Lakeville, MN




